Washington County Project Development Board
November 5th, 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, K at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, Vance Mitchell and Brad Smith with the
AQC, and Kentucky Bar Association Appointee James L. (Jimbo)
Mattingly. AOC Director Jason Nemes was absent.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll with
Brandstetter Carroll, and Richard Mitchell and Pete Hubbard with
Codell Construction.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Graves and seconded Mr. Goode to
accept the October 5™ minutes as written. The motion carried.

Construction Update

Mr. Richard Mitchell reported that the installation of the
basement walls, geo-thermal wells and trusses are complete. The
exterior sheathing is visible on some walls, and the cupola is to be
installed on December 177, 2007. A stone/brick sample will be erected
so that the board may choose which mortar they like with the stone and
brick the committee have already chosen for the exterior of the justice
center. Mr. Mitchell proposed adding an additional steel column and
two beams that would improve constructibility and save as much as
three weeks in construction time. Additional cost will not exceed
$2500.00. A motion was made by Mr. Mattingly, and seconded by
Judge George to make the necessary changes.




Judge Settles read a letter to the board that he had written to Mr.
Hubbard regarding moving the traffic control panel for the justice
center. A copy of the letter follows the minutes.

Bill Payment
Mr. Vance Mitchell with the AOC had two payment requisitions

for approval. The first requisition, in the amount of $356,424.56, pays
the contractor and sub-contractors. The second requisition, in the
amount of $106,987.26, pays for materials used for the project. Mr.
Mitchell announced that the AQC Budget Committee has approved the
two payment requests. A motion was made by Mr. Goode and
seconded by Mr. Graves to pays the bills that were presented. The
motion carried.

Brandsteiter Carroll
M. Carroll informed the board that they are still waiting for
samples from the suppliers for the terrazzo and door stain,

Next Meeting Date
The next board meeting will be on Monday, December 3% 2007
at 8:00 am in The Opera House conference room.

Adjournment

The meeting adjourned at 8:35 am with a motion made by Mr.
Graves.
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